
(*HP Turbine contractual requirement only if station instrumentation indicates a significant drop in performance.)

TEST SERIES (6):
Full Load Tests (2) @ VWO/2400 psig/Load 975 MWg
96% Load Tests (1) @ VWO/2300 psig/Load 930 MWg
92% Load Tests (1) @ VWO/2200 psig/Load 890 MWg
87% Load Tests (1) @ VWO/2100 psig/Load 850 MWg
95% Load Test (1) throttle controlled/~2300 psig/Load 925 MWg

Boiler Testing Schedule IGS Unit I

IGS Unit I Pre-Outage Baseline Testing
2119-20/03 (test setup 2113-18/2003)
establish baseline conditions for CO, NOx, 02 at boiler outlet

IGS Unit I Post-Outage Baseline Testing
April Ist week (unit startup) burner turndowns
It is imperative on unit startup to tune the burners and overfire air system to get good flame profiles
that the scanners will recognize.
Test Set-up during last week of Unit 2 shutdown (3/24-31/03)

April 2n~ and 3rd weeks- Tuning and diagnostic testing
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